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PHILIPPINE CARABAO CENTER | B. PROJECTS

Science City of Mufioz

Nueva Ecija 1. LOCALLY FUNDED PROJECT
1.1 Department of Science and Technology
1.1.a DOST - PCAARRD funded projects;
2. Genetic Structure Analysis and Development of Genelic Scraening Protocols for Traceabilify of o 191 4,272,391.30 3,203 0 June 30, 2026 10.56% 2024918.14 1,245,233.54 |an-going
Phiippine Native Pig Papuiations Halitmrice a0 y
b. Enh of th roperty Technology Business UP-TEM) in fhe i 208,00 1,688,236.00 | Oct 01, 2024 0 |Seplember3n,zozs| 2221% 933,668.00 693,934.59 |on-going
Philppine Carabao Cenler (PGC) thraugh the RAISE Program Naformride 4202
1.1.b DOST - GIA funded projects:

)f c. Application of DNA Marker and Assisled Reproduclion Technigues in Breeding Programs of Local Nationwide 1762967188 17,629871.88 | Oct1, 2022 1 February 28, 2025 29.44% 5,190,631.15 633,904.11 |completed
Catle in the Philippines
d- Development and Market Study of Protain-Rich Distillers Grain with Solubles (DGS) Silage as Feed Nai 4,996.496.00 64692687 | Dec. 01, 2023 1 MNovember 30, 2025 355% 177,330.54 177,33054 |on-going
Supplement to Buffaloes and Catile v
1.1.c DOST - PCHRD funded projects:
o |e- Moleculo-epidemiological study of dengue virus amang livestack and domesficated animals as Nationuide 4,679,562.55 34855595 | Mar 16, 2022 2 March15,2025 |  6463% 3,024.201.73 2,275,136.82 |compleled
poteniial zoonotic reservoirs 4
1.2 Department of Agriculture - BAR
% |1 Effect of Different Probiotic Strains with Moringa as Feed Addiives on the Healfh and Production Na 5561,820.00 556182000 | July 1, 2024 0 June 30, 2025 697% 2612,612.63 2,018,362.47 |an-going
Perli of Water Bubalus Bubalis) formeice 1
# | & Uilzalion and Poflng of Cryopreseived Semen of Swine and Goat for Sustainotle Utlization of Natomeide 500000000 500000000 | March31,2025 | 0 | Janumry 30,2026 | 000% - - |new
Genefic Resources
e et vteraton of kil Ot | Estye Tt Tl 186 ; ,000,000.00 500000000 [Febnuary 24, 0| a2, 20 | 725 30231655 - |vew
% Prodction of Pure Bred Wagyu in the Philippines Nafionuide 5,000,000, 2025
66,251,712.33 43,147,302.00 21.62% 14,325,679.74 704390207
4 Cerlified correct: Approved:
Rt e,
'JOSHUA G. VILLANUEVA GHERRY PEARL C. RIVERA LizA G.BATT)
OIC-Budget Officar Accountant Il Execufive Di
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PHILIPPINE CARABAO CENTER
Science Cily of Mufioz
Nueva Ecija
1.3 DSWD Funded Projects
1. Supplementary Feeding Program
1.3 2023 Fund PCG at UPLB Regian IV A 18,240,000.00 18,240,000.00 dan 1, 2025 0 July 3, 2025 192.50% 35,112,540.00 - |new
1.2 2023 Fund Nall Head Quarters and Genepool Region i 3,210,240.00 3,210,240.00 Nov 1,2024 0 Oct. 30, 2025 100.00% 3,210,240.00 2,995,180.00 new
1.4 Department of Agriculture (DA)
b aressing thedemandsof th PilpineLivestook Secor trough Copaciy Enhancemerton | o 8,000000.00 BOODO0000 | My 15,2024 0 Mystuas | e2ee 141511179 170752091 |onv-going
L. Development of Climate-Smart Water Buffalo Production System: Identificafion of Heat Stress z " i
Indicators and Genelic Screening for Thermatal Nationwide 8,187 652.00 8,187,652.00 April 15, 2024 1 July 15, 2025 B84.36% 6,006,949.80 4,830,154.09 |on-going
1.5 Philippine Coconut Authority
4 |m. Coconut-Carabao Development Project Nationwide 140,000,000.00 136,910,046.16 Oct 1, 2020 0 Dec 31, 2025 93.33% 130,665,066.57 102,440,308,08 |on-going
o | Coconut-Carabao Development Project 2024 Nationwide 40,500,000.00 40,500,000.00 Sep' 16, 2029 0 Sept 16,2029 521% 2,100.277.14 989,818.62 |new
1.6 New Zealand Agricultural Greenhouse Gas Center
v |o. Enhancement of Greenhouse Gas Inventory and Mifigation for Buflalo in the Ph N 14,781,321.95 1478132195 | June 25,2023 1 May 31, 2025 35.54% 5.253,445.80 1,278,034.60 | on-going
1.7 DA - Agricutural Training Institute
p- Basic Animal Breeding Principles and Breeding Program Design Nationwiide 514,000.00 514,000.00 Sep 10, 2024 0 March 31, 2025 78.04% 401,149.00 356,194.00 |completed
_Alib-Total 233,433,213.95 230,343,260.11 81.85% 191,073,780.10 114,597,210.30
" Grand Total 299,684,926.28 273,491,062.11 88.54% 205,399,459.84 121,644,112.37
Pigllared by: Certified comect:
e,
JOSHUA G. VILLANUEVA CHERRY PEARL €. RIVE LIZA G. BATTAD
OIC-Budget Officer h and Development Division Accountant il Executive Director
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PHILIPPINE CARABAO CENTER
Science City of Munoz
Nueva Ecija A.PROGRAM, GAA
I. General Administration and Support
a. General Administration & Support Services
1. General Management and Supervision Nueva Ecija 55,707,000.00 | Jan. 1, 2025 Dec. 31, 2025 22.72% 12,655,151.37 7,119,271.32 | on-going
2. Administration of Personnel Benefits Nueva Ecija 3,778,000.00 | Jan. 1, 2025 Dec. 31, 2025 0.00% - - | on-going
Il. Support to Operations
lll. Operations
a. Formulation & Monitoring of Plans, Programs & Projects Nationwide 32,093,000.00 | Jan. 1, 2025 Dec. 31, 2025 34.72% 11,143,083.68 1,880,527.40 | on-going
b. Intensification of the National Upgrading Program Nationwide 355,154,000.00 | Jan. 1, 2025 Dec. 31, 2025 26.12% 92,766,788.24 51,028,150.33 | on-going
¢. Carabao-based Enterprise Development Nationwide 56,965,000.00 | Jan. 1, 2025 Dec. 31, 2025 9.68% 5,512,378.64 1,619,329.33 | on-going
d. Knowledge Management and Support Services Nationwide 12,310,000.00 | Jan. 1, 2025 Dec. 31, 2025 42.59% 5,242,232.98 1,788,796.92 | On-going
e. Research and Development Nationwide 91,298,000.00 | Jan. 1, 2025 ; Dec. 31, 2025 40.67% 37,133,488.76 20,658,998.41 | on-going
f. Animal Genetic Resource Conservation and Utilization Nueva Ecija 34,273,000.00 | Jan. 1,2025 Dec. 31, 2025 63.26% 21,682,284.30 13,390,833.13 | on-going
g. Locally Funded Projects
Herd Build-Up of Genetically-Improved Dairy Buffalos of the Philippine Carabao Center Nationwide 204,210,000.00 | Jan. 1, 2025 Dec. 31, 2025 0.42% 851,347.60 317,115.28 | on-going
IV. Automatic Appropriations Nationwide 11,326,000.00 | Jan. 1, 2025 Dec. 31, 2025 21.51% 2,436,012.43 2,436,012.43 | on-going
V. Special Purpose Fund
a. Miscellaneous Personnel Benefits Fund Nationwide 9,382,000.00 | Jan, 1, 2025 Dec. 31, 2025 0.00% - - | on-going
b. Pension and Gratuity Fund Nationwide - Jan. 1,2025 Dec. 31, 2025 - - - | on-going
c. Unprogrammed Fund Nationwide =
PS Deficiency Nationwide - | Jan.1,2025 Dec. 31, 2025 - - - | on-going
Support to Foreign-Assisted Project Nationwide - Jan, 1,2025 Dec. 31, 2025 - - - | on-going
. TOTAL 2025 GAA 866,496,000.00 21.86% 189,422,768.00 100,239,034.55
Certified correct: - Certified correct: \Approved:
. SANCHEZ CHERRY PEARL C. RIVERA
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PHILIPPINE CARABAO CENTER
Science City of Munoz
Nueva Ecija A. PROGRAM, GAA - CONTINUING APPROPRIATION
I. General Administration and Support Nueva Ecija - . - :
Il. Support to Operations - - 5 -
lll. Operations
a. Formulation & Monitoring of Plans, Programs & Projects Nationwide 502,748.55 | Jan. 1, 2025 Dec. 31, 2025 0.00% - - | on-going
b. Intensification of the National Upgrading Program Nationwide 1,000.00 | Jan. 1, 2025 Dec. 31, 2025 0.00% - - | on-going
c. Carabao-Based Enterprise Development Nationwide 407,533.07 | Jan. 1, 2025 Dec. 31, 2025 0.00% - - | on-going
d. Knowledge Management and Support Services Nationwide 1,604.34 | Jan. 1, 2025 Dec. 31, 2025 0.00% - - | on-going
e. Animal Genetic Resource Conservation and Utilization Nationwide 17,655.22 | Jan. 1, 2025 Dec. 31, 2025 0.00% - - on-going
f. Locally Funded Project(s)
1. Herd Build-up of Genetically-Improved Dairy Buffalos of the Philippine Carabao Center | - Nationwide 15,776,331.31 | Jan. 1, 2025 Dec. 31, 2025 3.84% 606,373.06 500,000.00 | On-going
g. Special Purpose Fund
1. Support to Foreign-Assisted Projects Nationwide 185,784,437.52 | Jan. 1, 2025 Dec. 31, 2025 0.26% 487,086.04 158,690.39 | on-going
TOTAL 2025 GAA - CONTINUING APPROPRIATION 202,491,310.01 0.54% 1,093,459.10 658,690.39
Certified correct: Certified correct: Approved:
ADIESHABRAS, SANCHEZ CHERRY PEARILC. RIVERA LIZA G. BA
Chief, Planning and Information Management Division Accountant Ill Executive Director Il




